
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6480           

0015 Pay Period End Date: 10.29.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 11.03.2016

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 09.15.2015

09.24.2015

03.21.2016

Date Let:

R-56F - NORTH PLATTE

09.03.2015

Estimate Type: PROG

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.28.2016

Date Project Completion:

Counties

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61480  000 NH-83-2(136) 083 76.67 79.69 GRAD BR GDRL BIT

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6480           

0015 Pay Period End Date: 10.29.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 11.03.2016

$3,615,651.17

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,945,715.65 $3,670,285.17 $275,430.48
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,945,715.65 $3,670,285.17 $275,430.48
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,945,715.65 $3,670,285.17 $275,430.48

Liquidated Damages -$18,090.00 -$3,618.00 -$14,472.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-1.08 $-1.08 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$18,091.08 -$14,472.00

Payment

-$3,619.08

$3,927,624.57 $3,666,666.09 $260,958.48

$.00 $.00 $.00

109%

% Time Comp

% Dollar Comp

108%

$3,617,308.21

10.31.2016 10.31.2016

11.01.2016

Pedersen, Troy

Legg, Lorraine

Craig, Cameron

Project Manager District Engineer

Construction Engineer

11.02.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.02.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      5,000.00 1.000 5,000.00

1.000 5,000.00

0.875 4,375.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.500 3,750.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 1.000 30.00

1.000 30.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      75.00 41.000 3,075.00

41.000 3,075.00

41.000 3,075.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1101.00      15.00 857.000 12,855.00

857.000 12,855.00

96.322 1,444.83

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1102.00      8.00 1,079.000 8,632.00

1,079.000 8,632.00

1,248.529 9,988.23

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

7017.00      5.00 940.000 4,700.00

940.000 4,700.00

940.000 4,700.00

940.000 4,700.00

0007

LF  REMOVE GUARDRAIL
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.50 1,310.000 1,965.00

1,310.000 1,965.00

0.000 0.00

0.000 0.00

0008

SY  EROSION CONTROL, CLASS 1D
0008 

Contracted 43,757.00

Current 43,757.00

In place 31,083.06

This Estimate 8,450.00

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA. 151+56.00 1-62'-2", 1-96'-3" , 1-72'-2

0030.60      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

6004.48      620.00 21.100 13,082.00

21.100 13,082.00

21.100 13,082.00

5.275 3,270.50

0010

CF  BRIDGE JOINT NOSING
0010 

6005.32      105.00 86.300 9,061.50

86.300 9,061.50

86.300 9,061.50

43.150 4,530.75

0011

LF  PREFORMED EXPANSION JOINT, TYPE A
0011 

6007.12      210.00 194.000 40,740.00

19.282 4,049.22

19.282 4,049.22

0.000 0.00

0012

SY  CONCRETE BRIDGE DECK REPAIR
0012 

6030.00      10,500.00 1.000 10,500.00

1.000 10,500.00

1.000 10,500.00

0.000 0.00

0013

EACHPREPARATION OF BRIDGE AT STATION

151+56.00 LT.

0013 

6131.23      5.00 3,426.000 17,130.00

3,426.000 17,130.00

3,426.000 17,130.00

0.000 0.00

0014

SF  PENETRATING CONCRETE SEALER
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6617.25      550.00 7.000 3,850.00

30.000 16,500.00

30.020 16,511.00

0.000 0.00

0015

SF  CONCRETE REPAIR
0015 

6960.11      310.00 81.000 25,110.00

0.343 106.33

0.343 106.33

0.000 0.00

0016

SY  BRIDGE APPROACH REPAIR
0016 

Contracted 125,473.50

Current 76,429.05

In place 76,440.05

This Estimate 7,801.25

GROUP 6 BRIDGE AT STA. 151+56.00 1-62'-2", 1-96'-3" , 1-72'-2

GROUP 6A BRIDGE AT STA. 151+56.00R 1-62'-2", 1-96'- 3", 1-72'

0030.60      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

6004.48      620.00 21.100 13,082.00

21.100 13,082.00

21.100 13,082.00

10.550 6,541.00

0018

CF  BRIDGE JOINT NOSING
0018 

6005.32      105.00 86.300 9,061.50

86.300 9,061.50

86.300 9,061.50

43.150 4,530.75

0019

LF  PREFORMED EXPANSION JOINT, TYPE A
0019 

6007.12      220.00 194.000 42,680.00

42.292 9,304.24

42.292 9,304.24

0.000 0.00

0020

SY  CONCRETE BRIDGE DECK REPAIR
0020 

6030.00      10,500.00 1.000 10,500.00

1.000 10,500.00

1.000 10,500.00

0.000 0.00

0021

EACHPREPARATION OF BRIDGE AT STATION

151+56.00 RT.

0021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      5.00 3,425.000 17,125.00

3,425.000 17,125.00

1,713.000 8,565.00

0.000 0.00

0022

SF  PENETRATING CONCRETE SEALER
0022 

6617.25      720.00 5.000 3,600.00

5.000 3,600.00

5.000 3,600.00

0.000 0.00

0023

SF  CONCRETE REPAIR
0023 

6960.11      320.00 82.000 26,240.00

0.168 53.76

0.168 53.76

0.000 0.00

0024

SY  BRIDGE APPROACH REPAIR
0024 

Contracted 128,288.50

Current 68,726.50

In place 60,166.50

This Estimate 11,071.75

GROUP 6A BRIDGE AT STA. 151+56.00R 1-62'-2", 1-96'- 3", 1-72'

GROUP 6 BRIDGE AT STA. 151+56.00 1-62'-2", 1-96'-3" , 1-72'-2

6617.25      262.50 0.000 0.00

111.448 29,255.10

111.448 29,255.10

0.000 0.00

4001

SF  CONCRETE REPAIR

Concrete Repair on Existing Bridge Rail

4001 

Contracted 0.00

Current 29,255.10

In place 29,255.10

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 151+56.00 1-62'-2", 1-96'-3" , 1-72'-2

GROUP 6A BRIDGE AT STA. 151+56.00R 1-62'-2", 1-96'- 3", 1-72'

6617.25      262.50 0.000 0.00

303.954 79,787.93

303.954 79,787.93

0.000 0.00

4002

SF  CONCRETE REPAIR

Concrete Repair on Existing Bridge Rail

4002 

Contracted 0.00

Current 79,787.93

In place 79,787.93

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 151+56.00R 1-62'-2", 1-96'- 3", 1-72'
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      6,400.00 1.000 6,400.00

1.000 6,400.00

0.000 0.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

7011.20      25.50 269.000 6,859.50

269.000 6,859.50

0.000 0.00

0.000 0.00

0026

LF  W-BEAM GUARDRAIL
0026 

7011.30      36.00 272.250 9,801.00

272.250 9,801.00

0.000 0.00

0.000 0.00

0027

LF  THRIE-BEAM GUARDRAIL
0027 

7020.00      2,250.00 2.000 4,500.00

2.000 4,500.00

0.000 0.00

0.000 0.00

0028

EACHBRIDGE APPROACH SECTIONS
0028 

7020.61      2,250.00 2.000 4,500.00

2.000 4,500.00

0.000 0.00

0.000 0.00

0029

EACHTHRIE-BEAM BRIDGE APPROACH SECTION
0029 

7022.50      6,400.00 2.000 12,800.00

2.000 12,800.00

0.000 0.00

0.000 0.00

0030

EACHBULLNOSE-12.5'
0030 

7024.25      2,600.00 2.000 5,200.00

2.000 5,200.00

0.000 0.00

0.000 0.00

0031

EACHGUARDRAIL END TREATMENT, TYPE I
0031 

Contracted 50,060.50

Current 50,060.50

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0002.55      7.00 918.000 6,426.00

918.000 6,426.00

902.610 6,318.27

30.930 216.51

0032

STA OVERLAY BROKEN LINES
0032 

0002.60      7.20 1,835.000 13,212.00

1,835.000 13,212.00

1,564.340 11,263.25

197.870 1,424.66

0033

STA OVERLAY SOLID LINES
0033 

0030.80      60,000.00 1.000 60,000.00

1.000 60,000.00

1.000 60,000.00

0.000 0.00

0034

LS  MOBILIZATION
0034 

1020.02      18.00 56.000 1,008.00

56.000 1,008.00

0.000 0.00

0.000 0.00

0035

EACHDELINEATOR,  TYPE II
0035 

1020.06      48.00 114.000 5,472.00

114.000 5,472.00

0.000 0.00

0.000 0.00

0036

EACHFLEXIBLE POST DELINEATOR
0036 

1020.20      36.00 2.000 72.00

2.000 72.00

0.000 0.00

0.000 0.00

0037

EACHINSTALL CHEVRONS
0037 

2010.00      65.00 20.000 1,300.00

20.000 1,300.00

0.000 0.00

0.000 0.00

0038

CY  CRUSHED ROCK SURFACE COURSE
0038 

3008.05      12.00 164.000 1,968.00

164.000 1,968.00

317.000 3,804.00

317.000 3,804.00

0039

EACHTIE BARS
0039 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3031.08      66.00 648.000 42,768.00

648.000 42,768.00

1,301.800 85,918.80

0.000 0.00

0040

SY  8" CONCRETE BASE COURSE
0040 

3039.11      510.00 55.650 28,381.50

55.650 28,381.50

173.207 88,335.57

0.000 0.00

0041

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0041 

3039.12      380.00 203.270 77,242.60

203.270 77,242.60

273.803 104,045.14

0.000 0.00

0042

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0042 

3039.13      335.00 1,265.800 424,043.00

1,265.800 424,043.00

1,601.004 536,336.36

0.000 0.00

0043

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0043 

3039.14      1,400.00 3.980 5,572.00

3.980 5,572.00

0.000 0.00

0.000 0.00

0044

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0044 

3221.13      380.00 519.870 197,550.60

519.870 197,550.60

814.665 309,572.70

0.000 0.00

0045

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0045 

6030.16      7.00 2,771.000 19,397.00

2,771.000 19,397.00

2,347.917 16,435.42

0.000 0.00

0046

SY  BRIDGE DECK PREPARATION
0046 

6133.01      34.00 2,771.000 94,214.00

2,771.000 94,214.00

2,347.917 79,829.18

0.000 0.00

0047

SY  MEMBRANE WATERPROOFING TYPE A
0047 

8022.20      1.60 24,500.000 39,200.00

24,500.000 39,200.00

30,227.540 48,364.07

1,307.310 2,091.70

0048

EACHHYDRATED LIME/WARM MIX ASPHALT
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      155.00 76.640 11,879.20

76.640 11,879.20

1.056 163.68

0.000 0.00

0049

CY  FOUNDATION COURSE REPLACEMENT
0049 

8060.05      200.00 12.000 2,400.00

12.000 2,400.00

0.000 0.00

0.000 0.00

0050

EACHGRANULAR SUBDRAIN
0050 

8060.06      8.00 545.000 4,360.00

545.000 4,360.00

545.000 4,360.00

0.000 0.00

0051

LF  LONGITUDINAL SUBDRAIN
0051 

9005.23      25.00 6,140.000 153,500.00

6,140.000 153,500.00

6,440.320 161,008.00

2,707.440 67,686.00

0052

TON ASPHALTIC CONCRETE, TYPE SPS
0052 

9005.70      37.20 5,030.000 187,116.00

5,030.000 187,116.00

6,006.810 223,453.33

0.000 0.00

0053

TON ASPHALTIC CONCRETE, TYPE LC
0053 

9005.75      33.50 18,970.000 635,495.00

18,970.000 635,495.00

22,662.840 759,205.14

1,255.420 42,056.57

0054

TON ASPHALTIC CONCRETE, TYPE SPR
0054 

9009.00      7.00 2,820.000 19,740.00

2,820.000 19,740.00

2,416.000 16,912.00

2,156.000 15,092.00

0055

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0055 

9010.51      35.00 1,000.000 35,000.00

1,000.000 35,000.00

369.680 12,938.80

0.000 0.00

0056

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0056 

9010.54      55.00 500.000 27,500.00

500.000 27,500.00

800.430 44,023.65

0.000 0.00

0057

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
LC

0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.12      500.00 228.480 114,240.00

228.480 114,240.00

218.739 109,369.50

69.427 34,713.50

0058

TON PERFORMANCE GRADED BINDER (52-34)
0058 

9021.13      590.00 1,032.080 608,927.20

1,032.080 608,927.20

1,106.583 652,883.97

51.460 30,361.40

0059

TON PERFORMANCE GRADED BINDER (64-34)
0059 

9053.00      1.50 31,110.000 46,665.00

31,110.000 46,665.00

30,600.000 45,900.00

4,400.000 6,600.00

0060

GAL TACK COAT
0060 

9111.00      10.00 155.000 1,550.00

155.000 1,550.00

0.000 0.00

0.000 0.00

0061

MGALWATER
0061 

9170.00      80.00 596.420 47,713.60

596.420 47,713.60

305.470 24,437.60

305.470 24,437.60

0062

STA EARTH SHOULDER CONSTRUCTION
0062 

9173.20      3.50 1,727.000 6,044.50

1,727.000 6,044.50

1,301.800 4,556.30

1,301.800 4,556.30

0063

SY  SUBGRADE PREPARATION
0063 

9179.33      6.00 1,672.000 10,032.00

1,672.000 10,032.00

1,672.000 10,032.00

0.000 0.00

0064

SY  COLD MILLING, CLASS 3
0064 

9179.35      9.50 494.000 4,693.00

494.000 4,693.00

559.930 5,319.34

65.930 626.34

0065

SY  COLD MILLING, CLASS 5
0065 

9179.80      1,500.00 2.000 3,000.00

2.000 3,000.00

2.000 3,000.00

0.000 0.00

0066

EACHMILLING CONCRETE FOR INLAYS
0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.76      8.50 594.460 5,052.91

594.460 5,052.91

0.000 0.00

0.000 0.00

0067

STA RUMBLE STRIPS, ASPHALT
0067 

9188.50      29.50 362.000 10,679.00

362.000 10,679.00

0.000 0.00

0.000 0.00

0068

SY  SURFACING UNDER GUARDRAIL
0068 

9300.38      1.00 53,788.000 53,788.00

53,788.000 53,788.00

53,409.440 53,409.44

0.000 0.00

0069

EACHRAP INCENTIVE PAYMENT
0069 

9300.52      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0070

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0070 

L001.02      600.00 6.000 3,600.00

6.000 3,600.00

0.000 0.00

0.000 0.00

0071

ACRESEEDING, TYPE B
0071 

L006.00      185.00 6.000 1,110.00

6.000 1,110.00

0.000 0.00

0.000 0.00

0072

ACRECOVER CROP SEEDING
0072 

L032.75      130.00 14.000 1,820.00

14.000 1,820.00

0.000 0.00

0.000 0.00

0073

TON MULCH
0073 

0096.00      -2,093.62 0.000 0.00

1.000 -2,093.62

0.000 0.00

0.000 0.00

4003

LS  DEDUCTION

Low Cylinder Strength -PR1 NB

4003 

Contracted 3,018,232.11

Current 3,016,138.49

In place 3,485,695.51

This Estimate 238,166.58

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 47,850.000 23,925.00

47,850.000 23,925.00

35,707.000 17,853.50

6,443.000 3,221.50

0074

BDAYBARRICADE, TYPE II
0074 

0001.10      2.10 1,440.000 3,024.00

1,440.000 3,024.00

3,068.000 6,442.80

347.000 728.70

0075

BDAYBARRICADE, TYPE III
0075 

0001.75      5.10 240.000 1,224.00

240.000 1,224.00

538.000 2,743.80

21.000 107.10

0076

EACHTEMPORARY SIGN DAY
0076 

0001.90      0.70 12,012.000 8,408.40

12,012.000 8,408.40

13,917.000 9,741.90

998.000 698.60

0077

EACHSIGN DAY
0077 

0002.28      0.31 15,000.000 4,650.00

15,000.000 4,650.00

4,295.600 1,331.64

0.000 0.00

0078

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0078 

0002.30      0.36 4,100.000 1,476.00

4,100.000 1,476.00

3,941.400 1,418.90

0.000 0.00

0079

LF  PAVEMENT MARKING REMOVAL
0079 

0002.44      0.36 15,000.000 5,400.00

15,000.000 5,400.00

34,299.100 12,347.68

0.000 0.00

0080

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0080 

0002.47      0.31 7,500.000 2,325.00

7,500.000 2,325.00

4,938.000 1,530.78

0.000 0.00

0081

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0081 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6480           

0015 Pay Period End Date: 10.29.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.97      77.00 480.000 36,960.00

480.000 36,960.00

369.000 28,413.00

22.000 1,694.00

0082

DAY FLASHING ARROW PANEL
0082 

0003.10      350.00 50.000 17,500.00

50.000 17,500.00

22.500 7,875.00

6.000 2,100.00

0083

DAY FLAGGING
0083 

0003.50      25.50 1,232.000 31,416.00

1,232.000 31,416.00

1,150.000 29,325.00

0.000 0.00

0084

LF  CONCRETE PROTECTION BARRIER
0084 

0003.56      6.60 1,232.000 8,131.20

1,232.000 8,131.20

1,725.000 11,385.00

0.000 0.00

0085

LF  RELOCATE CONCRETE PROTECTION BARRIER
0085 

0003.57      1,420.00 2.000 2,840.00

2.000 2,840.00

2.000 2,840.00

0.000 0.00

0086

EACHRELOCATE INERTIAL BARRIER SYSTEM
0086 

0003.58      2,850.00 2.000 5,700.00

2.000 5,700.00

2.000 5,700.00

0.000 0.00

0087

EACHINERTIAL BARRIER SYSTEM
0087 

0003.64      52.00 32.000 1,664.00

32.000 1,664.00

0.000 0.00

0.000 0.00

0088

EACHREPLACEMENT MODULE
0088 

0005.10      107.00 209.000 22,363.00

209.000 22,363.00

203.000 21,721.00

13.000 1,391.00

0089

DAY TRAFFIC CONTROL MANAGEMENT
0089 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

0090

HOURTRAINING
0090 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6480           

0015 Pay Period End Date: 10.29.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0091

LS  MOBILIZATION
0091 

1017.00      18,000.00 1.000 18,000.00

1.000 18,000.00

0.000 0.00

0.000 0.00

0092

LS  CONSTRUCTION STAKING AND SURVEYING
0092 

9110.01      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0093

HOURRENTAL OF LOADER, FULLY OPERATED
0093 

9110.02      80.00 50.000 4,000.00

50.000 4,000.00

1.000 80.00

0.000 0.00

0094

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0094 

9110.03      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0095

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0095 

9110.07      125.00 50.000 6,250.00

50.000 6,250.00

7.500 937.50

0.000 0.00

0096

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0096 

9110.27      160.00 10.000 1,600.00

10.000 1,600.00

0.000 0.00

0.000 0.00

0097

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0097 

L022.75      3.65 600.000 2,190.00

600.000 2,190.00

0.000 0.00

0.000 0.00

0098

LF  TEMPORARY SILT CHECK
0098 

L022.90      2.85 600.000 1,710.00

600.000 1,710.00

0.000 0.00

0.000 0.00

0099

LF  TEMPORARY SILT FENCE
0099 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      185.00 4.000 740.00

4.000 740.00

0.000 0.00

0.000 0.00

0100

TON TEMPORARY MULCH
0100 

L070.05      160.00 40.000 6,400.00

40.000 6,400.00

10.000 1,600.00

0.000 0.00

0101

HOURMOWING
0101 

L860.24      525.00 4.000 2,100.00

4.000 2,100.00

0.000 0.00

0.000 0.00

0102

EACHSTORM EVENT RESTORATION - INCENTIVE
0102 

L860.50      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0103

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0103 

Contracted 251,496.60

Current 251,496.60

In place 183,287.50

This Estimate 9,940.90

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,617,308.21

Current 3,615,651.17

In place 3,945,715.65

This Estimate 275,430.48




